Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Dillingham TFH

Agency: Family Centered Services of Alaska, Inc. Reporting Period: 9/30/2008

Grant #: 65C-07-406 Amount of Funds Requested $98,522.67

1. What is the status of the project; include portions completed?

The home is approximately 95% complete. It will be undergoing licensing inspection on
November 5™ We are still not certain of the date of the first intake into the home.

2. Is the project on schedule; if not, how will this be dealt with?

The project is currently on schedule.

3. Is the project on budget; if not, how will this be dealt with?

The project is currently on budget.

4. Other comments/problems and solutions:

None as of the date of this report.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: _Dillingham TFH

Agency: Family Centered Services of Alaska Reporting Period: _September 30, 2008

Grant #: 65C-07-406

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget—Denali Commission and other funds combined
$872,526

2. The total project expenditures as of the end of the most recent quarter
$728,560.07

3. The total amount of Denali Commission funds committed to the project
$872,526

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period
$728,560.07

5. The percentage of expenditures to the total budget
83%

6. Project Performance Analysis (use PPA form on page2 of 641)

Project Schedule:

Show the project schedule with milestone dates for design and construction.
Land purchase was completed in August of 2007. A contract for construction of the pro;ect was
awarded on April 3, 2008. Licensing review is scheduled to take place on November 5% 2008.

Form 641A
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Attachment G

Denali Commission
Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: Dillingham TFH

Agency: Family Centered Services of Alaska Reporting Period: September 30, 2008

Grant #: 65C-07-406

NOTE: Include Denali Commission Grant Funds Only on this form.

Line Items: Approved | Actual Scheduled | Actual Work
Budget: Cost to Completion | Performed:
Date: Date:
Construction $809,526 $665,560.07 | November, | Home is 95% complete
2008
Land Purchase $63,000 $63,000 August Completed in August 2007
2007

$872,526 $728,560.07

Totals:
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